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1.0 INTRODUCTION 

1.1. Overview 

This document is an Outline Construction, Environmental Management Plan (OCEMP) for a proposed development at St. 

Brigid’s Terrace, Cavan, Co. Cavan 

1.2 Purpose of OCEMP 

The purpose of this OCEMP is to provide recommended measures to avoid, minimise and control adverse environmental 

impacts associated with the construction of the proposed development. The OCEMP will document the commitment to 

safeguarding the environment through the identification, avoidance and mitigation of the potential environmental impacts 

which are associated with the proposed development. Cavan County Council will undertake the works in accordance with 

the provisions of the OCEMP. This may be further added to address other detailed construction matters. The OCEMP will be 

updated by the Contractor to address any subsequent planning conditions relevant to the proposed development.    

1.3 Structure  

This OCEMP has been structured as follows: 

• Section 1 outlines the purpose of the OCEMP and introduces the proposed development.  

• Section 2 describes in detail the proposed development.  

• Section 3 describes the Drainage for the proposed development.   

• Section 4 identifies the Environmental Constraints for the proposed development.  

• Section 5 outlines the minimum standards, legislation and guidance required of the Contractor during the 

development of the OCEMP.  

• Section 6 identifies the relevant roles and responsibilities for developing, implementing, maintaining, and 

monitoring environmental management.  

• Section 7 sets out the mechanisms through which environmental requirements would be managed.  

• Section 8 sets out the general requirements to of the OCEMP.  

• Section 9 provides a summary of control measures to be implemented by the Contractor; and  

• Section 10 sets out the procedures for the Emergency Response Plan.  

 

Figure 1.1 – Site Location Map  
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2.0 THE PROPOSED DEVELOPMENT  

2.1. Site Location & Surrounding Land use  

The site in question is approximately 0.33ha and it is located in Cavan Town, in the townland of Townparks; approximately 

200m south of Main St. The existing derelict houses and their front gardens face onto the Dublin Road and the rear of the 

dwellings extend east to St Brigid’s Terrace. The houses are at a much higher level than the Dublin Road, and they are 

accessed from the Dublin Road by a series of steps. 

 

2.2 Proposed Development 

Cavan County Council have indicated their intention to undertake a residential development at St Brigid’s Terrace, Cavan 

Town. The proposed own-door development scheme is known as Phase 3 of an overall masterplan comprised of 4no. phases. 

The site consists of seven derelict and vacant properties which are to be demolished to make way for twenty energy-efficient 

and modern homes, bringing new life into the town core. The site is earmarked for Existing Residential development within the 

Cavan Development Plan 2022 – 2028. The proposal responds to the need for residential homes in the area. 

 

The development consists of: 

 

i) Demolition of 7 no. vacant properties No. 13 to No. 19 St. Brigid’s Terrace; 

ii) Development of 20 no. own-door residential units spilt over 2no blocks: 

a. Block A is two-storey high and consists of 4 no. 2-bed apartments, located at ground floor level and 4no. 1-bed 

apartments, located at the first-floor level, 

b. Block B is three-storey high and consists of 6 no. 2-bed duplex units, located at lower ground and ground floor 

level and 6 no. 1 bed apartments, located at the first floor level.  

iii) Car parking and bicycle parking provision; 

iv) Pedestrian access steps connecting Dublin Road and St. Brigid’s Terrace;  

v) Public lighting  

vi) Connection to public sewer and watermain 

vii) Erection of boundary treatments and retaining structures and all associated site works.  
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Figure 2.1 – Site Plan 

 

Figure 2.2 Existing Residential Housing to be Demolished 

 



 
                    
          Outline Construction Environmental Management Plan (OCEMP) 
 
 

8  

2.3 Key Stages 

The proposed development will involve the following key work phases:  

• Tender Stage.  

• Procurement and appointment of successful Tenderer(s) (hereafter referred to as The Contractor).  

• Detailed Design Stage.  

• Site preparatory works including the preparation of all required Detailed Safety and Health, and 

Environmental Management documents.  

• Site mobilisation.  

• Demolition 

• Construction stage 

• Completion.  

 

It is anticipated that the construction phase will take 12 months. The proposed sequence of construction outlined is subject to 

confirmation once the building contract has been awarded and on completion of the Detailed Construction Environment 

Management Plan for agreement with Cavan County Council.  

 

2.4 Demolition/ Construction Phase 

Demolition works at the site will involve demolition of the structure and foundations of the existing 7 no. vacant properties 13-

19 at St. Brigid’s Terrace. The building foundation and floor slab will be removed using a digger and removed off site. The 

material will also be screened to remove all plastic, metal, timber and radon barrier residue. All material which can be 

recycled will be salvaged and reused where possible. Only if materials are deemed not salvageable, will they be disposed of 

into skips for recycling at an appropriately licensed waste facility. An Asbestos Survey was undertaken by Phoenix 

Environmental Safety Ltd in November 2024 to locate and identify the presence of any asbestos containing material. All 

asbestos containing material will be disposed of appropriately while following relevant legislation before any demolition works 

is undertaken.  

There will also be earth removal works associated with the construction of the proposed development. Further details provided 

in the Resource Waste Management Plan (RWMP) submitted as part of this planning application. Standard best practice 

construction methodologies will be adhered to during the demolition process. The foundation will be demolished by means 

of mechanical excavator. 

The following protocol is to be followed prior to all site clearance works. 

 

• Demolition works are to be carried out in accordance with BS 6187 - Code of Practice for Demolition. 

• Establish site welfare facilities with first aid station. 

• Surveying and removal of any potentially hazardous materials. 

• Detailed services survey to identify all buried services and services which potentially serve adjoining properties. 

• Carrying out a complete soft strip of the buildings; Removal of free-standing materials which may remain in the 

property; 

• Total demolition of the external structure of the existing buildings will be carried out using a demolition excavator. 

 

Construction of the proposed development will initially involve excavations to facilitate the construction of foundations, and 

the installation of services, and then construction of the proposed development itself.  
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2.4.1 Construction Equipment and Fuel Usage 

During the construction phase a variety of items of plant will be in use for the purposes of site preparation, construction, and 

other site works. There will be vehicular movements to and from the site that will make use of existing roads. Due to the nature 

of these activities, there is potential for generation of noise, air (dust), and surface water emissions arising from construction. 

Table 2.1 below contains a non-exhaustive list of the various construction plant and equipment anticipated to be used for the 

construction phase of the proposed development. It must be noted that this list is indicative and will be refined closer to the 

commencement of construction. An estimate of the daily fuel consumption of the construction equipment is also provided. 

The average daily fuel consumption will naturally depend on the intensity of use of each item.  

Table 2.1 Anticipated Construction Plant & Equipment  

Construction Equipment Daily (Litres/day) 

 Excavators 120 

 Diesel Generators 80 

 Floodlights 10 
 Materials Handling Plant including: 
- Dump Trucks 
- Front End Loaders 
- Trailer Tractors 
- Portable Compaction Equipment 
- Telescopic Handlers 

200 

Ancillary Small Plant and Tools 35 

Forklift truck 15 

Portable compaction equipment 20 

Scaffolding and mobile hydraulic access platforms 20 

Telescopic handler 30 

Crane 100 

Trucks  600 

2.4.2 Construction Personnel  

It is anticipated that the construction phase will take 12 months with a daily range of 20-30 personnel.  

2.4.3 Contractor Site Compound Services 

During construction works, temporary construction facilities will be provided. During construction, power will be supplied via 

suitably bunded generator(s), maintained by the construction contractor. 

Foul waste during construction will be temporarily stored and regularly disposed of using appropriate facilities off-site.  

The contractor’s site compound layout will include the following:   

• Temporary site accommodation incorporating management and engineers’ cabins, WC facilities, canteen, and 

drying room facilities.  

• Primary materials storage including containerised units and lock ups for tools and equipment.  

• A waste storage and recycling area either within or adjacent to compound.  

• Parking for key management and staff.  

 

2.4.4 Construction Quantities  

During construction, all construction materials will be sourced from local suppliers, where possible, to minimise the impact of 

natural resources used in the transportation of materials.  

Waste produced during the construction of the proposed development and concurrent development will be managed in 

accordance with a site-specific Resource Waste Management Plan (RWMP) which will be formulated for the proposed 

development at design stage. This will ensure high levels of reuse, recovery and recycling of construction wastes arising. 
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2.4.5 Construction Drainage & Wastewater Management  

Foul water during construction will be provided for by temporary welfare facilities which will be emptied on a regular basis 

and disposed of off-site to a licensed facility by a licensed contractor.  

 

2.4.6 Construction Security / Fencing  

Temporary Heras fencing or hoarding will be provided during the construction phase, the locations of this temporary hoarding 

will vary as work progresses across the site.  

 

2.4.7 Construction Water Demand  

The average water demand during the construction of the proposed development will be approximately 0.4 litres/min 

2.4.8 Resource Waste Management Plan (RWMP) 

A RWMP will be submitted at design stage which will comply with the “Best Practice Guidelines on the Preparation of Waste 

Management Plans for Construction and Demolition Projects” published by the EPA in 2021 and will ensure that all material is 

disposed of using licensed waste disposal facilities and contractors in accordance with regulatory requirements.  

 

2.4.9 Construction Sequence 

Prior to the commencement of construction, a contractor-specific Method Statement and Safety Risk Assessment will be 

prepared by the construction contractors. 

The following provides a summary of the proposed construction sequence:  

• Temporary construction facilities and site set up.  

• Site enabling and preparation Infrastructure construction.  

• Building construction  

• Commissioning and handover  

2.4.10   Construction Hours 

Construction hours are anticipated to be as follows:  

• 08:00 – 19:00 Monday to Friday  

• 08:00 – 14:00 Saturday  

• No work except for exceptional circumstances Sunday or Bank Holidays  

 

2.4.11 Construction Abnormal Loads 

There will not be any abnormal loads as a result of the construction of the proposed development.  
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3.0 PROPOSED DESIGN 

3.1 Proposed Construction Sequencing 

Prior to any construction works being carried out, the proposed development will initially involve some site clearance and 

earthworks in order to clear and grade the site to accommodate the construction of all associated engineering works and 

subsequently the building foundations. 

 

This will involve the delivery of machinery, site equipment/plant and materials and the removal of some material off-site. Any 

material that can be reused later in the construction process will be stockpiled in an appropriate location; this will reduce the 

number of vehicular movements on the public roads. Once the site access, parking and compound facilities are established, 

the main haulage of materials to the site will include stone, concrete, blocks, steel and other building materials.  

 

An indicative construction sequence is outlined below to illustrate the buildability of the project. The actual construction 

sequence will be confirmed when any conditions of planning are received, and construction appointments confirmed. 

 

To develop the site, the following works will be required to be carried out: 

• Provision of a safe and secure site compound including welfare facilities for workers and the erection of temporary 

boundary fencing. 

• Measures, including temporary fencing, to reduce the potential risk of impacts to retained trees and open space 

areas in the northern sector of the site. 

• Creation of a storage area for surplus plant and materials. 

• Trenching for underground services including foul sewer, surface water drainage including attenuation and outfall 

pipework, water mains, telecommunications, electricity and lighting.  

• Construction and connection of underground services to existing underground services.  

• Construction of Culvert, Headwalls and Swales.  

• Watermain connections will be made to the existing watermain.  

• Foul sewer connection will be made to the existing foul sewer  

• Excavation and concrete works for strip and pad footing foundations. 

 

Security of the site is an important issue with respect to restricting site entry to personnel solely involved in the construction 

process during working hours and preventing unauthorised access out of hours. Site access for all personnel and visitors will be 

strictly controlled and all visitors will report to the site office prior to entering the construction area. 

 

3.2 Drainage  

 Surface Water Treatment 

When the existing building are demolished all drainage infrastructure onsite will be removed. It is proposed to use gullies, 

downpipes, and a suitably sized network to collect all the surface water from the proposed roof areas and discharge it to the 

existing storm water network in both the St Brigid’s Terrace Road and the Dublin Road. It is proposed to use permeable paving 

on all new car parking spaces. Permeable paving systems will reduce peak discharges into the drainage system and treat run 

off by providing a 70-90% removal efficiency rate for hydrocarbons and 60-95% removal of suspended solids thereby improving 

the quality of water being discharged.  

 

 Wastewater Treatment 

 When the existing buildings are demolished, all existing foul drainage infrastructure onsite will be removed. It is proposed to 

collect all the foul water from the new dwellings in a suitability sized sewer network and discharge it to the existing foul sewer 

located in the Dublin Road. 
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Figure 3.1 Site Services Layout 
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4.0       ENVIRONMENTAL CONSTRAINTS  

This section summarises the receiving environment along with key environmental factors that should be considered during the 

construction phase.  

4.1         Noise and Vibration  

During the project, best available technology will be employed by the Main Contractor to minimise noise from the construction 

operations and shall comply with the BS5228:2009 “Noise and Vibration Control on Construction and Open Sites”. The main 

contractor will deal with the immediate dangers to hearing etc. associated with high noise levels and the impact of same on 

construction operatives, by means of risk assessment and mitigation/precautionary measures and equipment, all pursuant to 

the current health and safety legislation. Current legislation limits, assessment period of 8 hours of one week. (Noisiest 8 hours 

likely to experience).  

• Lower Action Value (LAV) – 80 dBA LEX,8, 135 dB Peak – Hearing Protection shall be made available, and information 

shall be provided. 

• Upper Action Value (UAV) – 85 dBA LEX,8, 137 dB Peak – Use of Hearing Protection is mandatory, measures to eliminate 

the noise as much as possible shall be applied. 

• Exposure Limit Value (ELV) – 87 dBA LEX,8, 140 dB Peak – Not to be exceeded Protection by ear plugs/muffs given by 

their Signal-to-Noise Ratio (SRN) or Noise Reduction Rating (NRR) is typically 20 – 30 dB Exposure = LEX,8 – (SNR – 10).  

 

4.2         Air Quality 

The construction of the proposed development will require demolition of buildings and some off-site removal of surplus soils 

etc. with the potential to generate dust. The greatest potential impact on air quality during the construction phase of the 

proposed developments is from construction dust emissions and the potential for nuisance dust. While construction dust tends 

to be deposited within 350m of a construction site, the majority of the deposition occurs within the first 50m which in this case 

does not contain any sensitive receptors.  

Best practice procedures will include a dust minimisation plan to ensure the construction of the proposed development will 

not result in significant dust impacts upon the environment.  

All environmental emissions are controlled according to established best practice, with ongoing monitoring on a regular basis.   

4.3 Soils, Geology and Hydrogeology 

According to the Geological Survey of Ireland (GSI) website, the “Teagasc Soils” indicates the predominant soil type is made 

ground. The bedrock geology underlying the site is predominantly underlain by “Ordovician Metasediments”.  

The underlying bedrock geology at the site (Ordovician Metasediments) has been classified by the GSI as a ‘Poor Aquifer (Pl)’, 

this being bedrock which is Generally Unproductive except for Local Zones. Groundwater vulnerability in the site and vicinity 

of the site was generally mapped as being ‘Moderate’ (M).  

4.3.1 Construction Impacts 

General construction activities will require temporary storage of cement and concrete materials, oils, fuels paints etc. which 

have the potential to cause localised pollution.    

All excavated soils will be classified appropriately prior to being disposed off-site to a licenced facility by a licenced 

contractor. All excavated materials will be visually assessed for signs of possible contamination such as staining or strong 

odours. Should any unusual staining or odour be noticed, samples of this soil will be analysed for the presence of possible 

contaminants to ensure that historical pollution of the soil has not occurred. Should it be determined that any of the soil 

excavated is contaminated, this will be disposed of by a licensed waste disposal contractor.  

Considering the above measures, the construction of the proposed development will not produce any significant impacts to 

soils, geology, or hydrogeology, and due to the highly localised extent of their impact (designated places within the site 

boundary) present no potential to interact with other cumulative developments.  
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4.4 Traffic and Transportation  

During the construction phase (c. 12 months) of the proposed development, there will be additional traffic movements to/from 

the site from construction personnel, security staff, professional staff (i.e., design team, utility companies), excavation plant, 

dumper trucks and deliveries/removal of materials (waste/spoil). As with any construction project, the contractor will be 

required to prepare a comprehensive traffic management plan for the construction phase. The purpose of such a plan is to 

outline measures to manage the expected construction traffic activity during the construction period. It should be noted that 

the impacts of the construction will be temporary, and it will be the contractor’s responsibility to prepare a Traffic 

Management Plan for the approval of Cavan County Council in advance of any works. No queuing of delivery vehicles 

outside permitted working hours – deliveries should be “just-in-time” during working hours. 

 

4.5 Landscape and Visual Amenity 

 4.4.1 General Design Principle 

The boundary treatment will be designed to integrate the site with the local context, adding to the existing screen planting.  

 

4.4.2 Boundary Landscape 

The boundary treatment will vary. Please refer to drawings prepared by the Architect.  

 

4.6   Water Resources 

The application site lies within the Erne Area (36) and Catchment (36), the Cavan (Cavan_SC_010) Sub-Catchment. There are 

no watercourses within or adjacent to the application site. The closet watercourse to the site is the Cavan River 

(IE_NW_36CO20300) which is 26m west of the site. The site is separated from the Cavan River by the Dublin Road and a number 

of existing buildings. There is no hydrological connectivity between the application site and the Cavan River. The site is also 

circa 600m east of Swellan Lough, but no hydrological connectivity between the lake and the application site exists. 

The Cavan River flows west of Cavan town in a northerly / north-westerly direction until it flows into Coalpit Lough, then Derrygid 

Lough and then the Annalee River.  

The EPA have classified the ecological status of the Cavan River and its tributaries at points close to the application site as 

poor. The EPA have not assigned any ecological status to Swellan Lough. Under the requirements of the Water Framework 

Directive (WFD), this is unsatisfactory, and all watercourses must achieve good status by 2027 (end of 3rd cycle of the WFD).   

The application site is within the Cavan Ground Waterbody (IE_NW_G_061) and the EPA describe the overall status of this 

waterbody as good.  This groundwater body is considered to be Not at Risk. Groundwater vulnerability throughout the site is 

classed as ‘M’ Moderate. 

      4.7 Population and Human Health 

The subject site is located on the southern outskirts of Cavan town. The latest census data (2022) indicates that the population 

of Cavan town was 11,741. 

The primary potential impacts of the proposed development on human health would be increased air pollution, noise, or 

pollution of groundwater/watercourses because of the proposed development, and these potential impacts have been 

assessed below. Visual impact and traffic are also potential but less significant impacts (based on the nature of the 

development). 

4.7.1 Noise Impact on Human Health 

A variety of items of plant will be in use for the purposes of site preparation, installation of infrastructure, construction, 

installation, and other site works. There will be vehicular movements to and from the site that will make use of existing roads. 
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Due to the nature of these activities, there is potential for generation of significant levels of noise, however, considering the 

distances between most construction activities and sensitive locations, the risk of significant impacts is considered low.  

 

Table 4.3 outlines typical items of plant that it is advised will be in use during various phases of the construction programme 

 

Table 4.3 - Typical Noise Emission Levels for Typical Construction Activities 
 

Item 
(BS 5228 Ref.) Activity/ Notes 

Plant Noise Level at 10m 
Distance  

(dB LAeq,1hr) 1 

Predicted Noise Level 
at 350m 

(dB LAeq,1hr) 
HGV Movement 

(C.2.30) 
Removing soil and transporting 

fill and other materials. 79 40 

Tracked Excavator 
(C.4.64) 

Removing soil and rubble in 
preparation for foundation. 77 38 

General Construction 
(Various) 

All general activities plus 
deliveries of materials and 

plant. 
84 45 

Dewatering Pumps 
(D.7.70) If required. 80 41 

JCB (D.8.13) For services, drainage, and 
landscaping. 82 43 

Vibrating Rollers 
(D.8.29) Road surfacing. 77 38 

Total Construction Noise (cumulative for all activities) 49 
 

There is no item of plant that would be expected to give rise to noise levels that would be considered out of the ordinary or in 

exceedance of the levels outlined in Table 4.3.  

 

It is concluded that there will be no significant noise impacts associated with the proposed construction works and therefore 

no specific mitigation measures will be required. Good practice measures are however outlined in BS 5228 Code of Practice 

for Noise and Vibration Control on Construction and Open Sites should be implemented on site as a matter of good practice. 

 

4.7.2 Air Impact on Human Health 

There is the potential for dust emissions during the construction phase to impact nearby receptors. Using the UK Institute of Air 

Quality Management (IAQM) methodology it was determined that the surrounding area was of low sensitivity to dust soiling, 

human health, and ecological dust related impacts. Based on the scale and magnitude of the proposed development there 

is an overall low risk of dust impacts from the proposed works. No mitigation other than standard best practice measures are 

proposed for the construction phase. Impacts to air quality because of construction dust emissions are predicted to be short-

term, localised, and imperceptible. 

 

4.7.3 Soils, Hydrology and Geological Impact on Human Health 

There is no significant risk of pollution of soil, groundwater or watercourses associated with the proposed development 

provided control/mitigation measures are followed at all times. 
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5.0 LEGISLATION AND GUIDANCE 

All parties, contractors and consultants working on this project shall be subject to the laws of Ireland and the various 

international/regional protocols and agreements to which Ireland is a party. If legislation is updated the latest version shall be 

followed. All relevant new legislation will be followed as appropriate. This document outlines most current legislation at the 

date of issue. It is the responsibility of the Contractor to ensure that they are up to date with the details of the latest iterations 

of legislation relevant to the project throughout the duration of the contract.  

The Designer should be aware of all key environmental risks and associated measures set out within this OCEMP, and the final 

detailed design should take due cognisance of these where relevant. The Contractor should set out the OCEMP in a clear 

format and must address all key environmental risks and associated measures.  

The Contractor must be aware of and comply with the legislation and guidance set out in this document, any specific planning 

conditions which may be associated with the proposed development, and other relevant documentation as prescribed by 

the Employer and planning authority.  

5.1 Legislation 

It should be noted that the appointed Contractor will be required to be aware of their obligations under legislation. 

Such legislation, includes, but is not restricted, to: 

• Planning and Development Act, 2000, as amended 2017 (S.I. No. 20 of 2017), 2018 (S.I. No. 16 of 2018), 2020 

(S.I. No. 92 of 2020), 2021 (S.I. No. 18 of 2021) and 2022 (S.I. No. 75 of 2022).  

• Planning and Development Regulations 2001 to 2022.  

• The European Communities (Birds and Natural Habitats) Regulations, 2011 (S.I. 477 of 2011), as amended, 

2015 (S.I. No. 355 of 2015) and 2021 (S.I. No. 388 of 2021.  

• Water Framework Directive (WFD): Directive 2000/60/EC of the European Parliament and Council 

establishing a framework for Community Action in the field of water policy, as amended.  

• European Communities Environmental Objectives (Surface Waters) Regulations, 2009, S.I. No. 272 of 2009, 

as amended, 2012 (S.I. No. 327 of 2012), 2015 (S.I. No. 386 of 2015), 2019 (S.I. No. 77 of 2019).  

• European Communities Environmental Objectives (Groundwater) Regulations 2010, S.I. No. 9 of 2010, as 

amended, 2016 (S.I. No. 366 of 2016).  

• Waste Management Acts as amended.  

• The Water Pollution Acts of 1977.  

• The Wildlife Acts 1976 to 2021.  

• Water Policy Regulations 2003, S.I. No. 722 of 2003, as amended, 2005 (S.I No. 413 of 2005), 2008 (S.I No. 219 

of 2008), 2010 (S.I. No. 93 of 2010) and Amendment (No. 2) Regulations, (S.I. 326 of 2010) & EU Water Policy 

Regulations 2014 (S.I 350 of 2014) and 2018 (S.I. No. 261 of 2018).  

• European Communities (Drinking Water) Regulations 2014, S.I. No. 122 of 2014, as amended 2017 (S.I No. 

464 of 2017) and 2020 (S.I. No. 2184 of 2020).  

• Guidelines on protection of fisheries during construction works in and adjacent to waters (IFI, 2016).  

• Litter Pollution Act of 1997, as amended, 2017 (Bill 58 of 2017). 

• Litter Pollution Regulations 1999, S.I. No. 359 of 1999). 

• European Union (Waste Electrical and Electronic Equipment) Regulations 2014 (S.I. No. 149 of 2014), as 

amended 2019 (S.I. No. 233 of 2019).  

• Waste Management (Facility Permit and Registration) Regulations 2007, S.I. No. 821 of 2007, as amended, 

2008 (S.I. No. 86 of 2008), 2015 (S.I. No. 198 of 2015), 2019 (S.I. No. 250 of 2019).  

• Waste Management (Collection Permit) Regulations 2007, S.I. No. 820 of 2007), as amended, 2015 (S.I. No. 

197 of 2015), 2016 (S.I. No. 24 of 2016).  
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• Waste Management (Licensing) Regulations 2004 (S.I. No. 395 of 2004) as amended 2010 (S.I. No. 350 of 

2010).  

• Environment (Miscellaneous Provisions) Act 2011, as amended 2015.  

• Waste Management (Hazardous Waste) Regulations, 1998, as amended, 2000 (S.I. No. 73 of 2000).  

• Waste Management (Shipment of Waste) Regulations 2007, S.I. No. 419 of 2007. 

• Waste Management (Movement of Hazardous Waste) Regulations, 1998 (S.I. No. 147 of 1998).  

• European Communities (Shipments of Hazardous Waste Exclusively within Ireland) Regulations 2011, S.I. No 

324 of 2011.  

• European Communities (Transfrontier Shipment of Waste) Regulations 1994 (S.I. No. 121 of 1994); • Waste 

Management (Transfrontier Shipment of Waste) Regulations 1998, as amended, 2014 (S.I. No. 861 of 2014).  

• Waste Management (Registration of Brokers and Dealers) Regulations 2008, SI No. 113 of 2008. 

• Waste Management (Prohibition of Material Disposal by burning) Regulations 2009, S.I No. 286 of 2009, as 

amended 2013 (S.I. No. 504 of 2013), 2017 (S.I. No. 599 of 2017), 2019 (S.I. No. 684 of 2019) and (S.I. No. 51 of 

2022).  

• European Communities (Waste Directive) Regulations 2011, S.I. No. 126 of 2011, as amended 2016 (S.I. No. 

315 of 2016) and (S.I. No. 323 of 2020).  

• European Waste Catalogue (EWC) and Hazardous Waste List 2002, 2015 and 2018.  

• Waste Management (Food Waste) Regulations 2009, S.I. No 508 of 2009, as amended, 2015 (S.I. No. 430 of 2015).  

• Protection of the Environment Act 2003.  

• European Union (Properties of Waste Which Render It Hazardous) Regulations 2015, S.I. No. 233 of 2015, as amended, 

2018 (S.I. No. 383 of 2018). 

• Air Pollution Act, 1987 (Air Quality Standards) Regulations, 1987, as amended, 2002 (S.I. No. 271 of 2002), 2011 (S.I. 

No. 180 of 2011), 2016 (S.I. No. 659 of 2016). 

• Air Pollution Act, 1987 (Emission Limit Values for use of Asbestos) Regulations, 1990, S.I. No. 28 of 1990).  

• EC (Control of Emissions of Gaseous & Particulate Pollutants from Non-Road Mobile Machinery) Regulations 2007, S.I. 

No.147 of 2007, as amended, 2011 (S.I. No. 263 of 2011), 2012 (S.I. No. 407 of 2012), 2013 (S.I No. 417 of 2013), 2016 

(S.I. No. 2016/1628). 

• EU F Gas Regulations 2006, as amended, 2014, S.I. No. 517 of 2014, 2019 (S.I. No. 367 or 2019).  

• Environmental Protection Agency Act 1992 (Noise) Regulations, 1994 S.I. 174 of 1994.  
• Environmental Noise Regulations 2006, S.I. No. 140 of 2006.  

• European Communities (Environmental Noise) Regulations 2018 (S.I. No. 549 of 2018.  

• European Communities (Noise Emission by Equipment for use Outdoors) Regulations, 2001, S.I No. 632 of 2001, as 

amended, 2006 (S.I No. 241 of 2006).  

• European Communities (Construction Plant and Equipment) (Permissible Noise Levels) Amendment Regulations 

1996, S.I No. 359 of 1996 and 2001, S.I No. 632 of 2001).  

• Local Government (Planning and Development) Act 1963 (S.I. No. 28 of 1963), as amended 1993 (S.I. No. 12 of 1993).  

• Noxious Weed Act, 1936, S.I. No. 38 of 1936.  

• Noxious Weed Order, 1937, S.I. No. 103 of 1937.  

• Flora (Protection) Order, 2015, S.I. No 356 of 2015.  

• The Forestry Act, 1946, S.I. No. 13 of 1946, as amended, 2009 (S.I. No. 40 of 2009) & Forestry Act, 2014, S.I. No. 31 of 

2014.  

• Forestry Regulations, S.I. No. 191 of 2017, as amended 2020 (S.I. No. 32 of 2020).  

• The National Monuments Act 1930, S.I. No. 2 of 1930, as amended, 2004 (S.I. No. 22 of 2004).  

• European Union (Environmental Impact Assessment and Habitats) (Section 181 of the Planning and Development 

Act 2000) Regulations, 2013 (S.I. No. 403 of 2013), 2015 (S.I. No. 301 of 2015), 2019 (S.I. No. 418 of 2019); and, 

• European Union (Environmental Impact Assessment and Habitats) (Environmental Impact Assessment) Regulations, 

2018, S.I. No. 296 of 2018. 
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5.2 Industry Guidance 

The Contractor should take due consideration of, and incorporate best practice guidance, including but not limited 

to the following:  

• CIRIA (2001). C532. Control of water pollution from construction sites. Guidance for consultants and 

contractors.  

• CIRIA (2006). C648. Control of water pollution from linear construction projects. Technical Guidance.  

• CIRIA (2015). C741. Environmental Good Practice on Site.  

• CIRIA (2015). C753. The SuDS Manual. 

• Environmental Protection Agency (2021). ‘Best Practice Guidelines for the preparation of resources & 

waste management plans for construction & demolition projects.  
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6.0 PROJECT ROLES & RESPONSIBILITIES 

For the purposes of clarity, the roles and responsibilities of the project team for the proposed development should be 

determined at the very outset of the Construction Stage of this project. These are typically performed by the Client, Engineer 

and Contractor as presented below. Specific details will be determined upon the Detailed Design and Contract stage. 

 

6.1 The Client/Employer 

Cavan County Council will be responsible for ensuring that competent parties are appointed to undertake the construction 

and that sufficient resources are made available to facilitate the appropriate management of risks to the environment. 

6.2  Site Foreman  

A Site Foreman will be appointed by the Contractor to ensure that the OCEMP is effectively implemented. The Site Foreman 

will be a suitably qualified, competent, and experienced professional that would perform the necessary tasks, review 

environmental procedures, and consult with the members of the construction team and stakeholders as required. The Site 

Foreman will be responsible for:  

• Ensuring that the OCEMP and all relevant documents such as environmental control plans is developed, 

implemented, and maintained on site.  

• Ensuring compliance with the Conditions of the Planning Permission.  

• Ensuring the mitigation measure set out in the OCEMP are implemented.  

• Ensuring that construction occurs in accordance with the relevant environmental requirements and that such 

compliance is adequately recorded and documented. 

• Conducting regular environmental inspections and compiling an environmental compliance report monthly; 

Attending site and stakeholder meetings as required.  

• Keeping up to date with relevant environmental best practice and legislative changes.  

• Ensuring all staff have undertaken adequate environmental inductions, awareness briefings and training.  

• Dealing with environmental complaints; and  

• Managing and responding to environmental incidents and ensuring that all incidents are recorded and reported in 

an appropriate manner. 

 

6.3 Construction Director 

The Construction Director will be responsible for the overall execution and organisation of all environmental related 

activities, as appropriate. Some responsibilities of the Construction Director will comprise the following:  

• Overall responsibility for the implementation of the OCEMP.  

• Allocating the correct resources to ensure the successful implementation of the OCEMP; and,  

• Assisting in the management review of the OCEMP for suitability and effectiveness. 

 

6.4 Construction Manager 

The Construction Manager is directly responsible to the Construction Director in assisting with the successful execution 

of the Proposed Development. The responsibilities of the construction manager in respect of the OCEMP comprise 

the following:  

• To report to the Construction Director on the on-going performance and development of the OCEMP.  

• To discharge his/her responsibilities as per the OCEMP; and,  

• To support and augment the Construction Management Team (CMT) through the provision of adequate 

resources and facilities for the duration of the implementation of the OCEMP. 
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7.0 ENVIRONMENTAL MANAGEMENT PROCEDURES  

7.1 General 

The Contractor will be required to have a recognised environmental management system such as ISO 14001:2015 or be able 

to demonstrate that they are actively working towards implementing such a system.  

The works Contractor will undertake the works in accordance with the provisions of the OCEMP. The OCEMP will be updated 

by the Contractor to address any subsequent planning conditions relevant to the proposed development and will be 

reviewed by the Employer and/or the Employer’s Representative. The Contractor will review and add to the OCEMP as 

appropriate and shall issue the updated OCEMP. A record of the review and any recommendations will also provide (for 

review and approval by the Employer and/or the Employer’s Representative) Environmental Control Plans (ECPs), which will 

be maintained and updated in accordance with the OCEMP. ECPs will include (if applicable), but will not be restricted to:  

• Air Quality Control Plan.  

• Construction Noise and Vibration Control Plan.  

• Pollution Prevention Control Plan. 

• Traffic Management Control Plan; and,  

• Soil Erosion and Sedimentation Control Plan.  

 

7.2. Environmental Policy 

Contractors shall have an environmental policy dated and signed by the most senior person in the company. The policy shall:  

• Be appropriate to the nature, scale and environmental impacts of the organisation’s activities, products, and 

services. 

• Include a commitment to continual improvement in environmental performance. 

• Include a commitment to comply with all applicable legislation and with other requirements to which the 

organisation subscribes which relate to its environmental aspects. 

• Provide a framework for setting and reviewing objectives and targets. 

• Be documented, implemented, and maintained. 

• Be communicated to all persons working for or on behalf of the organisation; and be available to the public.  

 

7.3. Environmental Aspects 

Contractors are expected to use a qualitative approach to identify and evaluate potential environmental aspects along with 

any controls to prevent or mitigate environmental damage.  A Control Measures Register for the Proposed Development has 

been provided in Appendix A. 

 

7.4 Training, Awareness and Competence 

The Contractor (and their sub-contractors) will be selected with due consideration of relevant qualifications and experience. 

The Contractor will be required to employ construction staff with appropriate skills, qualifications, and experience appropriate 

to the needs of the works to be carried out during construction. 

 

A site induction will be provided to all construction staff before they commence work on site. Where appropriate, the 

Contractor will identify specific training needs for the construction workforce and will ensure that appropriate training 

requirements are fulfilled. A baseline level of environmental awareness will be established though the site induction 

programme. Site inductions will cover the following as a minimum:  

• Introduction to the Environmental Manager.  

• The requirements of the OCEMP and consequences of non-compliance.  

• The requirements of due diligence and duty of care.  

• Identification of environmental constraints and potential impacts of the work.  

• Procedures associated with incident notification and reporting including procedures for dealing with damage to the 
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environment; and,  

• The benefits of improved environmental and sustainability performance; and the potential consequences of 

departure from specified procedures, work instructions and method statements. 

  

7.5 Meetings 

Meetings will be held regularly to review the OCEMP and all other Environmental considerations.  

 

7.6 Monitoring and Inspections 

For the duration of the contract, the environmental performance of the Contractor will be monitored through site inspections 

and audits. The programme for monitoring, inspections and audits shall be specified in the contract. The Contractor shall 

develop, implement, and maintain an Environmental Inspections and Monitoring Plan. Records of all inspections carried out 

should be maintained and all actions should be closed out in a reasonable time. If additional monitoring and inspections are 

required due to any subsequent planning conditions, these will be added to the OCEMP. 

 

7.6.1 Monitoring 

Mitigation and monitoring will be carried out so that construction activities are undertaken in a manner that does not give rise 

to negative effects. Suitable monitoring programmes will need to be developed, implemented, documented, and assessed 

in accordance with the specification outlined in the OCEMP.  

 

The results of all environmental monitoring activities will be reviewed by the Environmental Manager on an ongoing basis to 

enable trends or exceedance of criteria to be identified and corrective actions to be implemented as necessary. 

 

7.6.2  Inspections 

Inspections of construction activities will be carried out by the Environmental Manager daily to ensure all necessary 

environmental measures relevant to the construction activities are being effectively implanted by construction staff, ensuring 

legal and contractual conformity.  

 

7.6.2.1 Daily Inspections: 

The daily inspections should include, but not be limited to, checking that:  

• The site boundary is marked out and respected.  

• All waste is appropriately stored and segregated.  

• Waste skips are covered to prevent wind-blown litter.  

• Drip trays are in place for all stored equipment and plant.  

• All chemicals/fuels are stored with appropriate containment/bunds/cover.  

• Construction noise is within permitted limits and does not create a nuisance.  

• Dust does not create a nuisance; and  

• Fencing/hoarding is secure. 

 

7.6.2.2   Weekly Inspections  

The inspections should include, but not be limited to confirming that: 

• Daily checklists have been completed.  

• Waste storage areas have been checked and there is no build-up of waste materials.  

• Spill kits have been checked and contain all relevant materials.  

• The performance of all pollution control equipment has been checked and the equipment is working 

effectively.  

• Noise reduction/monitoring equipment has been checked and is operating effectively. 

• Control measures identified in Planning Conditions and the OCEMP are adhered to. 
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7.7 Nonconformity and Corrective and Preventative Action 

The Contractor shall establish, implement, and maintain procedures to deal with actual and potential non-conformities and 

for taking corrective and preventative action. Non-conformities may be identified through:  

• Internal contractor audits.  

• Audits by the Employer and/or the Employer’s Representative.  

• Audits undertaken by external certification bodies.  

• Audits undertaken by regulatory authorities (Cavan County Council); and  

• General observations.  

 

The Contractor procedures shall define the requirements for:  

• Identifying and correcting non-conformities. 

• Mitigating the environmental impacts of non-conformities.  

• Investigating non-conformities including identify root causes and implementing appropriate actions to avoid their 

reoccurrence.  

• Evaluating the need for actions to prevent non-conformities and implementing appropriate actions designed to 

avoid their reoccurrence.  

• Setting realistic timeframes for undertaking effective corrective and preventative actions.  

• Recording the results of corrective and preventative actions taken; and  

• Reviewing the effectiveness of corrective and preventative actions. 

All actions identified should be appropriate to the nature and magnitude of the issue and the environmental impacts 

encountered. 

 

7.8 Reporting 

The Contractor will be required to submit a report, the frequency to be agreed with the Contractor and Employer 

and/or the Employer’s Representative to the Employer and/or the Employer’s Representative for review and 

approval. The report shall address the following as minimum:  

• Summary of compliance with the OCEMP including identification of any non-conformances.  

• Interpretation of the results of ongoing monitoring.  

• Detailed description of any issues and/or non-conformances identified during inspections and/or audits.  

• Record of incidents and corrective actions (including Corrective Actions Reports as appropriate).  

• Synopsis of environmental complaints received/queries raised by stakeholders; and  

• Records of environmental training undertaken (as appropriate). 

 

7.9 Environmental Records 

The Contractor shall maintain records of all environmental documentation including monitoring, environmental 

compliance, test results, method statements and plans. All records will be kept up-to-date and be made available 

for audits, inspections, and periodical reporting. The Contractor will maintain the following environmental records (as 

a minimum) that will be made available for inspection to the Employer and/or the Employer’s Representative and 

the relevant authorities if required: 

• Management plans.  

• Records of environmental incidents.  

• Environmental reports.  

• Records of environmental training.  

• Register of environmental complaints.  

• Corrective Action Reports.  

• Environmental inspection and audit reports.  

• All monitoring data.  

• Waste and chemical inventories; and  

• Health and Safety records. 
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8.0 GENERAL REQUIREMENTS 

It is the responsibility of the Contractor to ensure compliance and to avoid and/or reduce significant adverse effects that 

have been identified at this preliminary juncture where practicable. Where the Contractor diverts from the methodologies 

and working areas outlined herein and/or defined in the granted planning consent and associated conditions that may be 

granted, it would be the responsibility of the Contractor to obtain the relevant licenses, permits and consents for any such 

changes.  

 

8.1 Good Housekeeping 

The Contractor will always employ a ‘good housekeeping’ policy. This will include, but not be restricted, to the 

following:  

• General maintenance of working areas and cleanliness of welfare facilities and storage areas. 

• Provision of site layout map showing key areas such as first aid posts, material storage, spill kits, material and 

waste storage, welfare facilities etc.  

• Maintain all plant, material and equipment required to complete the construction work in good order, 

clean and tidy.  

• Keep construction compounds, access routes and designated parking areas free and clear of excess dirt, 

rubbish piles, scrap wood, etc. at all times.  

• Details of site managers, contact numbers (including out of hours) and public information signs (including 

warning signs) will be provided at the boundaries of the working areas.  

• Provision of adequate welfare facilities for site personnel.  

• Installation of appropriate security, lighting, fencing, and hoarding. 

• Effective prevention of oil, grease or other objectionable matter being discharged from the working area.  

• Provision of appropriate waste management at each working area and regular collections to be arranged.  

• Excavated material generated during construction will be reused on site as far as practicable and surplus 

materials/soils shall be recovered or disposed of to a suitably authorised waste facility site.  

• Effective prevention of infestation from pests or vermin.  

 

8.2 Site Compound  

All Construction & Demolition waste materials will be segregated onsite into the various waste streams, via. labelled dedicated 

skips and storage areas. Waste will be removed from site by a suitably permitted waste haulage contractor. Each waste 

haulage contractor must hold a current valid waste collection permit issued by the National Waste Collection Permit Office 

(NWCPO). 

 

To support the construction, a temporary construction compound is proposed to be located to the north of the existing car 

parking area. The contractor’s site compound layout will include the following:   

• Temporary site accommodation incorporating management and engineers’ cabins, WC facilities, canteen, 

and drying room facilities.  

• Primary materials storage including containerised units and lock ups for tools and equipment.  

• Waste storage and recycling area either within or adjacent to compound.  

• Parking for key management and staff.  

 

8.3 Hours of Working 

8.3.1 Core Working Hours 

Construction hours are expected to be as follows:  

• 07:00 – 18:00 Monday to Friday  

• 08:00 – 14:00 Saturday  

• No work except for exceptional circumstances Sunday or Bank Holidays.  
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8.3.2 Start-up and shutdown 

The Contractor may require a period of up to one hour before and one hour after core working hours for start-up and shutdown 

activities in working areas. Activities permitted may include deliveries and unloading of materials, movement of staff to their 

place of work, maintenance and general preparation works. The use of plant machinery likely to cause disturbance, will not 

be permitted outside of the core working hours.  

 

8.3.3 Additional working hours 

It may be necessary in exceptional circumstances to undertake certain activities outside of the construction core working 

hours. Any construction outside of the construction core working hours will be agreed by the Contractor in advance with 

Cavan County Council and scheduling of such works shall have regard to nearby sensitive receptors. 

 

In the case of work required in an emergency or which if not completed would be unsafe or harmful to workers, the public or 

local environment, Cavan County Council will be informed as soon as reasonably practicable of the reasons and likely 

duration and timing (outside of the core working hours).  

 

8.4 Security 

Security will be the responsibility of the Contractor- who will provide adequate security to prevent unauthorised entry to or 

from the site. The following measures may be used to prevent unauthorised access:  

• Install CCTV and security systems where required.  

• Consult with neighbouring properties and local crime prevention officers including Cavan County Council and An 

Garda Siochana on site security matters where required.  

• Prevent access to restricted areas and neighbouring properties by securing equipment on site such as ladders and 

scaffolding; and  

• When there is no site activity, close and lock site gates and set appropriate site security provisions as required. 

 

8.5 Hoarding and Fencing 

Existing boundary fencing will be maintained throughout. Hoarding or fencing will be established around each of the working 

areas before any significant construction activities commences in that working area.   

 

8.6 Water Quality and Monitoring 

During the construction works there will be ongoing visual inspection monitoring of the local drains and water course for any 

visible signs of pollution (suspended solids, silt, hydrocarbon sheen and or other products). If any evidence of pollution is 

seen, then immediate corrective action will be taken to eliminate the source of the pollution.  

 

8.7 Services and Utility 

Site services shall be installed as part of the works. Working areas will be powered by mains supplies or diesel generators where 

an electrical supply is not available. The Contractor will be responsible for undertaking their own service to establish the full 

extent of underground services prior to the commencement of construction to support any surveys already undertaken as 

part of early design work and statutory consent applications. 

 

8.8 Lighting 

The following measures will be applied in relation to site lighting:  

• Lighting will be provided with a minimum luminosity sufficient for safety and security purposes. Where practicable, 

precautions will be taken to avoid shadows cast by the site hoarding on surrounding footpaths, roads, and amenity 

areas; and,  

• Motion sensor lighting and low energy consumption fittings will be installed to reduce usage and energy 

consumption. 
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8.9 Reinstatement of Working Areas on Completion 

The Contractor will reinstate all working areas as work proceeds during construction. All plant, equipment, materials, temporary 

infrastructure, and vehicles will be removed at the earliest opportunity and the surface of the ground restored as near as 

practicable to its original condition.  

 

On completion of construction works the Contractor will ensure that all waste and potentially polluting material is removed 

from the site and is disposed/recovered of using appropriately authorised contractors as per the RWMP (The Contractor shall, 

as appropriate, undertake rehabilitation of site compound and other areas no longer to be used by the Contractor). Following 

site clearance and rehabilitation Cavan County Council or their Representative will undertake a final inspection of the site. 

Any environmental issues identified during the final inspection will be raised with the Contractor. Mitigation measures and 

timeframes for completion will be agreed between the Contractor and the Employer’s Representative in line with agreed 

procedures prior to final sign off.  

 

8.10 Health and Safety 

The Contractor would be required to ensure all relevant health and safety, fire safety and security requirements are in place 

prior to the commencement of construction and in accordance with the relevant legislation requirements in addition to the 

specifications of Cavan County Council. Relevant Irish and EU health and safety legislation will be complied with at all times 

by all construction staff and personnel during construction. Further, the Contractors would also have to ensure that all aspects 

of their works comply with good industry practice and all necessary consents, licenses and authorisations have been put in 

place for the proposed development.    

 

8.11 Integrated Pest Management (IPM)  

An Integrated Pest Management (IPM) to be established in accordance with best practice within the guidelines for the 

campaign for responsible rodenticide use (CRRU Ireland – Wildlife Aware). Rodent pest control technicians will have 

completed their training and have been included on the register of ‘pest management trained professional users’ (PMUs) 

maintained by the Department of Agriculture Food and the Marine are fully equipped to implement best practice in the 

delivery of rodent pest management services, based upon consideration of the risk hierarchy and implementation of an 

Integrated Pest Management (IPM) approach.  Records of the conclusions and decisions reached by PMUs and by 

professional users on site will be maintained for management purposes and to facilitate auditing and compliance inspections 

by regulatory authorities. 

 

8.11.1 Building Site  

It is not unusual for the site of a new building to be infested with rats before construction commences. The rats may be living 

in hedges, on the banks of a nearby river, in old drains etc. In the first instance it should be ascertained if the land is infested, 

and if so, the land should be disinfested before building operations commence. The following should be carried out: (a) All 

refuse should be removed from site. (b) Old drains and other disused pipes should either be filled with concrete or alternatively 

dug out and the junctions with working drains sealed. (c) Old foundations, cesspits, cavities, etc., should be backfilled with 

suitable hardcore, well consolidated and covered with a layer of concrete.  

 

8.11.2 Hygiene 

It is essential that a good standard of hygiene be maintained on site during construction if rodents are not to be attracted to 

it. (a)Waste food, empty food tins, and other waste which might attract rodents should be stored in bins with tight fitting lids. 

(b)Accumulations of old timber, brick sand debris, provide harbourage for rodents and should be cleared away as quickly as 

is possible. (c)Stocks of building material should be neatly stored. 

 

 

 

 

 



 
                    
          Outline Construction Environmental Management Plan (OCEMP) 
 
 

26  

9.0 EMERGENCY RESPONSE PLAN 

The contractor shall establish, implement, and maintain procedures to identify and manage potential environmental 

emergency situations and potential accidents. The contractor shall respond to actual emergency situations and prevent and 

mitigate adverse environmental impacts.  

The contractor should periodically test, review and update emergency preparedness and response procedures. 

 

9.1 Key Requirements 

During construction accidents, incidents and emergencies that have an environmental impact may occur. In the event of an 

emergency, the first response is to locate the source of that which is giving rise to the environmental impact where appropriate 

and stop continuation of the situation, followed by the containment, control and mitigation of the situation. The Emergency 

Response Procedure will be displayed within the Site Office / compound. A copy of the Material Safety Data Sheets for all the 

chemicals used on the project site will also be kept at the site office. The main objectives of the Emergency Response Plan 

are to:  

• Ensure that all means are available to contain the consequences of an accidental spill, fire, or release of 

oil/fuel. 

• Ensure that employees are suitably trained to respond to fire and spill. 

• Ensure that proper reporting takes place; and 

• Ensure that proper investigation is undertaken.  

 

All contractor personnel and sub-contractors will be instructed and rehearsed, as appropriate, in the requirements of the 

emergency response procedure. Following control of an incident or emergency, an investigation will be conducted, and 

corrective actions identified and addressed. The Contractor’s Environmental Manager will verify the close out of 

environmental related actions and notify the Employer and/or the Employer’s Representative of any emergency. 

 

9.2 Emergency Incidents 

Emergency incidents are those occurring that rise to significant negative environmental effects including but not 

limited to the following:  

• Any malfunction of any mitigation measure and/or environmental protection system.  

• Any emission that does not comply with requirements of the contract.  

• Any circumstance with potential environmental pollution; or  

• Any emergency that may give rise to environmental effects (e.g., significant spillages or fire outbreak). 

 

9.3 Spill Contingency Plan 

The main causes of contamination can occur through:  

• Spillage of hazardous material including fuel oils, waste materials or chemicals.  

• Spillage of wastewater sewage and other liquid effluents; and  

• Spillage of contaminated wash down water with oils, chemicals etc from vehicles, equipment, and 

machinery.  

Prior to commencing activities on site, Contractors should develop, implement, and maintain a Spill Contingency 

Management Plan.   

 

9.4 Emergency Incident Response Plan 

The Contractor will be required to develop an Emergency Incident Response Plan. The Plan will contain emergency phone 

numbers and method of notifying local authorities, statutory authorities, and stakeholders. The Plan will include contact 

numbers for key personnel. The Contractor will ensure that all staff and personnel on site are familiar with the emergency 

requirements.   
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In the case of work required in an emergency, or which if not completed would be harmful or unsafe to workers, the public or 

to the local environment, Cavan County Council will be informed as soon as reasonably practicable of the reasons and likely 

duration. Examples may include where the ground needs stabilising if unexpected ground conditions are encountered or 

equipment failure. In the event of an emergency incident occurring, the Contractor will be required to investigate and provide 

a report to include the following, as a minimum:  

• A description of the incident, including location, type of incident and the likely receptor.  

• Contributory causes. 

• Negative effects.  

• Measures implemented to mitigate adverse effects; and 

• Any recommendations to reduce the risk of similar incidents occurring. Further, if any sensitive receptor is impacted, 

the appropriate environmental specialists will be informed and consulted with accordingly. Any response measures 

will be incorporated into an updated Emergency Incident Response Plan. 

 

9.5 Emergency Access  

The Contractor will be required to maintain emergency access routes throughout construction and identify site access points 

for the working area. 

 

9.6 Extreme Weather Events 

The Contractor will consider the impacts of extreme weather events and related conditions during construction. The OCEMP 

should consider all measures deemed necessary and appropriate to manage extreme weather events and should specifically 

cover training of personnel and prevention and monitoring arrangements for staff. As appropriate, method statements should 

also consider extreme weather events where risks have been identified. 
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10.0 ENVIRONMENTAL MANAGEMENT AND CONTROLS 

The Contractor will be required to have due regard to and incorporate any additional requirements where relevant from any 

planning conditions which may apply. 

 

10.1 Risk Identification 

Contractors shall undertake a qualitative waste management risk assessment or appraisal prior to the commencement of 

construction activities. This assessment will be updated by the Contractor and any planning conditions.  

 

11.0  CONCLUSION  

The project OCEMP will be a live document which will be reviewed throughout the construction process through regular 

auditing, monitoring, and site inspections. This will ensure that the environmental performance of construction activities 

associated with the project are subject to continual improvement and will ensure that environmental objectives and targets 

outlined in the Plan are achieved. Revisions to the OCEMP may include any changes and improvements made during the 

works from an environmental perspective.  
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CONTROL MEASURES REGISTER FOR THE PROPOSED DEVELOPMENT 
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 Site Specific Controls 

Construction 

Works compound / Laydown areas / Site stores Storage of waste materials

4 5 20

Run off (leachate), failure and windborne material from waste 
stockpiles affects land, water, air and causes nuisance.

All waste produced as part of the works will be segregated, secured and fully labelled with waste codes and 
description. General waste skips will be enclosed. Stockpiles of soils will be covered with plastic sheeting to 
prevent rainwater runoff where practical and safe to do so. Any contaminated waste is segregated and placed 
on plastic sheeting and covered to prevent leachate. All works associated with the development should be 
confined to the proposed development site and be done in full accordance with the plans and information 
submitted. The existing houses will be demolished only after all soft stripping is completed and material 
recycled where possible. 

2 5 10

No additional measures. Skips will be located within the site 
compound area.

Works compound / Laydown areas / Site stores Storage of materials

4 5 20

Run off (leachate), failure and windborne material from stockpiles 
and storage of material affects land, water, air and causes nuisance.

Material stockpiles will be covered with plastic sheeting to prevent rainwater runoff. Where possible, materials 
will be delivered to site in quantities required for a particular phase of works. 

2 5 10

No additional measures.

Works compound / Laydown areas / Site stores Storage of Chemicals/Oils 

4 4 16

Incorrect storage of Chemicals/Oils affects land, water and air, by 
spillages, leakages. 

Areas for  Chemicals/Oils  storage and  Chemicals/Oils  waste are to be located on bunded areas or in secure 
containers on hard-standing.                                                                                                                                                                         
All waste produced as part of the development will be segregated, secured and fully labelled with waste codes 
and description.                                                                                                                                                                    
Waste  Chemicals/Oils  packaging will be segregated and stored securely.                                                       All  
Chemicals/Oils  Items are accompanied by a Safety Data Sheet. All SDS are to be held on site.                                                                                                                                                                                    
Chemicals/Oils  Assessments are kept on file, environmental impacts understood, communicated and attached 
to RAMS.                                                                                                                                                                            
Chemicals/Oils materials which can react are kept separated. All Chemicals/Oils storage areas will be well 
ventilated. Items which may be affected by water and weather are to be sheltered. Items are to be kept out of 
access routes to avoid damage.

3 3 9

No additional measures.

Works compound / Laydown areas / Site stores Storage of fuels

4 5 20

Incorrect storage of fuels affects land, water and air, by spillages, 
leakages 

All oils/ fuels will be stored in accordance with the EPA Guidance Note on Storage and Transfer of Materials 
(110% or double skinned and protected).                                                                                                                                                                                   
Spill kits should be present in all plant machinery. Oil booms and oil soakage pads should be kept on site to deal 
with any accidental spillage.                                                                                                                                                                                                                                                                                                                                                      2 5 10

No additional measures.

Works compound / Laydown areas / Site stores Storage of plant and tools

4 4 16

Poor storage of plant leads to higher potential for leaks and spills to 
ground or watercourses.

Areas for plant storage are to be located on bunded areas or in secure containers on hard-standing. Plant and 
tools will be stored securely in stores or in locked compounds with appropriate bunding and/or drip trays 
employed. 3 3 9

No additional measures.

Offices / Welfare Location of areas for site office and welfare

3 4 12

Poor management/ operation of toilet/ welfare and waste facilities 
(including septic waste collection) can result in vermin and nuisance 
from odour, visual impact and potential issues                                                                         

 Where possible site offices are connected to the mains via the permanent site supplies for water, sewage and 
electricity. Where this is not possible the foul  waste will be removed regularly by competent waste contractors. 
Food waste will be placed in  organic wheelie bins which will be enclosed and in good condition. They will be 
regularly emptied. 

2 4 8

No additional measures.

Material use Identification of materials to be re-used on site
3 5 15

Improper use of materials on site can potentially cause pollution of 
land and water. 

All excavations proposed to be tested  for suitability for re-use. 
2 5 10

No additional measures.

Planning & Permitted Development Permissions from Cavan County Councill (MCC) 

3 5 15

Failure to adhere to or be fully aware of planning conditions or 
constraints and permitted development parameters can lead to 
environmental harm and prosecution by Cavan County Council 
(CCC). Failure to comply with the controls in place can lead to 
environmental harm and prosecution. This has wider implications to 
the project development, client reputation and programme.

Any Planning permission conditions will be passed to the Contractor as part of the Contract document. 

2 5 10

No additional measures.

Existing Knowledge - Drainage Identification and protection of drainage

4 5 20

Failure to protect drains from pollutants can cause harm to ground 
and watercourses. Damage to drains and drainage systems  
introduces pollution pathways and effects ground, ground water and 
watercourses.

Site drainage plans will be made available by the Engineers  to all Contractors and other related personnel 
working on the project. Works areas, laydown areas, stockpiles have all been assessed in relation to drain 
locations. Spill kits and drain covers (where applicable) will be made available and easily accessible to the 
Contractors on site. Drip trays to be used under all static plant.

2 5 10

No additional measures.

Site works, excavations, land clearance construction, demolition Contaminated land on site (if discovered)

3 5 15

Mismanagement of contaminated land can potentially damage 
surrounding environment (in particular ground contamination as 
well as potential risk to controlled waters). Incorrectly managed 
contaminated land causes potential pollutant pathways to be 
introduced. Failure to identify or to correctly classify contaminated 
land leads to impacts in the environment either on site or off.

Awareness training will be provided to the site team on what to do if suspected contamination is encountered. 
Any discovery is immediately highlighted to the site management team. Any material suspected to be 
contaminated is segregated and stored on plastic sheeting or within an appropriate impervious container and 
clearly labelled. Where possible the material is covered to prevent any leachate run off or airborne movements 
of contaminants. 2 5 10

No additional measures.

Site works, excavations, land clearance construction, demolition Contaminated water on site (if discovered)

3 4 12

Mismanagement of contaminated water on site can lead to pollution 
of water courses. Contamination includes non-hazardous substances 
such as silt and substances which suppress oxygen content in water. 

Awareness training given to the site team on what to do if suspected contamination is encountered. Any 
discovery is immediately highlighted to the site management team. Pollution prevention methods and 
appropriate movement / disposal of water will be put in place. Silt management will be put in place for any 
movements of water, this is in the form of silt fences, silt bags. If any trace of contaminants are identified the 
water will be sampled and if required removed as waste. 

2 4 8

No additional measures.
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Site works, excavations, construction, demolition Waste generated on site

4 4 16

Impacts associated with the release of waste to the surrounding 
surface or ground water. Inappropriate removal of waste impacts 
the wider environment.

All road sweeping, excavations, and washing out of concrete containers activities are to be carried out in line 
with current best practice guidance. No silty water is to be discharged to drains, surface water or ground. 
Collection and disposal of liquid and solid waste is to be carried out via an authorised waste management 
company. 

2 4 8

No additional measures.

Excavation works for the drainage works Contamination of Surface water 

4 4 16

Impacts associated with the release of silt to the surrounding 
surface. 

The timing of excavations should be completed during dry weather. No works should be carried out during 
heavy rain. Works should be only be carried out after the silt fencing has been installed. 

2 4 8

Site works & plant usage Dust / air borne substances / pollutants 
generated

4 4 16

Dust and emissions to air potentially contribute to degradation of 
local air quality. 

Plant is turned off when not in use. Maintenance regime - Daily and Weekly inspections. Any problems are 
reported and actioned with the plant withdrawn from use during this time. Appropriate machinery is used for 
the task (i.e. appropriate size) Dust suppression will be employed when required. Hard surface roads will be 
swept to remove mud and aggregate materials from their surface while any un-surfaced roads will be restricted 
to essential site traffic.  Any road that has the potential to give rise to fugitive dust will be regularly watered, as 
appropriate, during dry and/or windy conditions. Vehicles exiting the site shall make use of a wheel wash facility 
where appropriate, prior to entering onto public roads. Vehicles using site roads will have their speed restricted, 
and this speed restriction must be enforced rigidly. On any un-surfaced site road, this will be 20 kph, and on 
hard surfaced roads as site management dictates. Public roads outside the site will be regularly inspected for 

 cleanliness and cleaned as necessary. Material handling systems and site stockpiling of materials will be 
designed and laid out to minimise exposure to wind. Water misting or sprays will be used as required if 
particularly dusty activities are necessary during dry or windy periods.
During movement of materials both on and off-site, trucks will be stringently covered with tarpaulin at all times. 
Before entrance onto public roads, trucks will be adequately inspected to ensure no potential for dust 
emissions.  

At all times, these procedures must be strictly monitored and assessed. In the event of dust nuisance occurring 
outside the site boundary, movements of materials likely to raise dust must be curtailed and satisfactory 
procedures implemented to rectify the problem before the resumption of construction operations.

2 4 8

No additional measures.

Site works & plant usage Noise generated

4 5 20

Noise emanating from activities onsite may result in nuisance (local 
residential/commercial) and/or breaches of conditions of local noise 
limits.

Standard working hours during weekdays, limited hours on Saturdays and no works on Sundays or Bank 
Holidays 8am to 7pm Monday to Friday and 8am to 2pm on Saturdays.  Plant and generators will not be left 
running when not in use. Any generators needed for prolonged periods of time are located away from 
residential and commercial properties wherever possible.

1 5 5

No additional measures.

Site works & plant usage Permitted working hours

3 5 15

Works outside permitted working hours cause nuisance to local 
population. Failure to abide by local authority regulations may result 
in interventions from regulators.

Standard working hours during weekdays, limited hours on Saturdays and no works on Sundays or Bank 
Holidays 8am to 7pm Monday to Friday and 8am to 2pm on Saturdays.  Noisy activities do not take place at 
weekends and construction activities do not take place outside the constructions site hours as stipulated by the 
Local Authority. Any complaints received are dealt with by the site team.

2 4 8

No additional measures.

Site works, plant usage. Vibration generated

3 4 12

Movement of heavy plant, deliveries, multiple vehicles and 
excavation activities cause the disturbance of local or migratory 
ecology and residential/business receptors due to excessive 
vibration levels.

Standard working hours during weekdays, limited hours on Saturdays and no works on Sundays or Bank 
Holidays 8am to 7pm Monday to Friday and 8am to 2pm on Saturdays.  Plant and generators are not left 
running when not in use. Any generators needed for prolonged periods of time are located away from 
residential and commercial properties wherever possible. 

2 4 8

No additional measures.

Excavations Vibration generated -  Earthworks

3 3 9

Earthwork activities cause the disturbance of residential/business 
receptors due to excessive vibration levels.

Standard working hours during weekdays, limited hours on Saturdays and no works on Sundays or Bank 
Holidays 8am to 7pm Monday to Friday and 8am to 2pm on Saturdays.  Plant and generators are not left 
running when not in use. Any generators needed for prolonged periods of time are located away from 
residential and commercial properties wherever possible. 

2 6 6

No additional measures.

Site works / plant usage / welfare areas Light generated

3 3 9

Light emanating from activities onsite may result in nuisance (local 
residential/commercial) and/or breaches of conditions of local 
agreements. 

Standard working hours during weekdays, limited hours on Saturdays and no works on Sundays or Bank 
Holidays 8am to 7pm Monday to Friday and 8am to 2pm on Saturdays.  Any areas required to be lit during 
darkness hours are located away from residential and commercial properties. All lighting used is task based and 
diverted from areas of residential or commercial activities.                                                                                                                                                               

3 2 6

No additional measures.

Site works, excavations, construction, demolition. Increase in hardstanding / changes in 
permeability of surfaces

3 4 12

Drainage system/ surface water capacity could be overloaded which 
could result subsequent pollution.

Surface drainage prepared by the Engineers is incorporated in to the design. Drainage plans are available.  
Additional control measures include silt fences.  During the construction works there will be ongoing monitoring 
of the local water courses for any visible signs of pollution (suspended solids, silt, hydrocarbon sheen and or 
other products). If any evidence of pollution is seen then immediate corrective action will be taken to eliminate 
the source of the pollution.

2 4 8

No additional measures. 

Generation of waste Waste streams generated on site - site office

4 5 20

Failure to follow the Waste Regulations results in environmental 
harm. Waste materials not managed carefully have the potential to 
cause short and long term environmental damage. Mismanagement 
of waste streams constitutes a breach of legislation and could result 
in prosecution and fines.

Removal of office waste from site will be completed using authorised carriers approved by the NWCPO  
http://www.nwcpo.ie/permitsearch.aspx and disposal/recovery sites approved on the NWCPO Register 
http://facilityregister.nwcpo.ie/.  Only approved persons can sign documentation. A copy is held on site in hard 
copy. A copy of the carrier's licence, broker's licence (if applicable) and the disposal site permit, licence or 
exemption is also held in hard copy on site. The waste streams will be recorded by the main contractor.

2 4 8

No additional measures.

Generation of waste Waste streams generated on site - soil and 
stone

4 4 16

Failure to follow the Waste Regulations results in environmental 
harm. Waste materials not managed carefully have the potential to 
cause short and long term environmental damage. Mismanagement 
of waste streams constitutes a breach of legislation and could result 
in prosecution and fines.

 Waste is segregated on site and tested where appropriate. Any spoil or material suspected of being 
contaminated would be quarantined and clearly signed. No soil and stone is to leave sites without 
accompanying lab test data. All disposal site permits are checked to ensure the facility is licenced/permitted to 
receive the relevant EWC code assigned to the soil and stone load. The waste streams will be recorded by the 
main contractor.

2 4 8

No additional measures.

Generation of waste Waste streams generated on site - inert waste 
and non-hazardous

4 4 16

Failure to follow the Waste Regulations results in environmental 
harm. Waste materials not managed carefully within the Duty of 
Care chain have the potential to cause short and long term 
environmental damage. Mismanagement of waste streams 
constitutes a breach of legislation and could result in prosecution 
and fines.

Waste streams are identified prior to works commencing and during site works as appropriate. Streams are 
recorded by the Contractor. Copies of waste collection permits are obtained and checked for validity on the 
NWCPO Register http://www.nwcpo.ie/permitsearch.aspx . Hard copies are kept in the site files. Copies of 
disposal site licences, permits or exemptions are obtained and checked for validity on the NWCPO Register 
http://facilityregister.nwcpo.ie/. The relevant EWC code is also checked on the permit. Hard copies are kept in 
the site files. Any waste identified as inert (brick, concrete, glass, etc.) can be managed in the onward waste 
chain and re-used under waste codes of practice. 

2 4 8

No additional measures.



Generation of waste Waste streams generated on site - hazardous 
waste

4 4 16

Failure to follow the Waste Regulations results in environmental 
harm. Waste materials not managed carefully within the Duty of 
Care chain have the potential to cause short and long term 
environmental damage. Mismanagement of waste streams 
constitutes a breach of legislation and could result in prosecution 
and fines.

Waste streams are identified prior to works commencing and during site works as appropriate. Copies of waste 
collection permits are obtained and checked for validity on the NWCPO Register 
http://www.nwcpo.ie/permitsearch.aspx . Hard copies are kept in the site files. Copies of recovery site 
licences, permits or exemptions are obtained and checked for validity on the NWCPO Register 
http://facilityregister.nwcpo.ie/. The relevant EWC code is also checked on the permit. Hard copies are kept in 
the site files. No hazardous waste is mixed with non-hazardous waste or inert. The waste streams will be 
recorded by the main contract.

2 4 8

No additional measures.

Generation of waste Waste streams generated on site - foul 
wastewater from construction workers.

4 4 16

Failure to follow the Waste Regulations results in environmental 
harm. Waste materials not managed carefully within the Duty of 
Care chain have the potential to cause short and long term 
environmental damage. Mismanagement of waste streams 
constitutes a breach of legislation and could result in prosecution 
and fines.

Waste streams are identified prior to works commencing and during site works as appropriate. Streams are 
recorded by the contractor. Copies of carrier waste collection permits are obtained and checked for validity on 
the NWCPO Register http://www.nwcpo.ie/permitsearch.aspx. Hard copies are kept in the site files. Copies of 
disposal/recovery site licences, permits or exemptions are obtained and checked for validity on the NWCPO 
Register http://facilityregister.nwcpo.ie/. The relevant EWC code is also checked on the permit. Hard copies 
are kept in the site files. No hazardous waste is mixed with non-hazardous waste or inert. All wastes will be 
segregated in line with the Waste Hierarchy. Hazardous waste is stored on bunds, in ventilated areas or on drip 
trays as appropriate. The waste streams will be recorded by the main contractor. 

2 5 10

No additional measures.

Generation of waste Waste Duty of Care requirements

4 4 16

Failure to follow the Waste Regulations results in environmental 
harm. Waste materials not managed carefully have the potential to 
cause short and long term environmental damage. Mismanagement 
of waste streams constitutes a breach of legislation and could result 
in prosecution and fines.

Waste will be stored in skips / containers of good condition. Skips / containers delivered to site which are in 
poor condition will be rejected. Waste will be stored securely within the site compounds. Waste will be 
managed in line with the Waste Hierarchy. Copies of waste collection permits are obtained and checked for 
validity on the NWCPO Register http://www.nwcpo.ie/permitsearch.aspx.. Hard copies are to be kept in the 
site files. Copies of disposal/recovery site licences, permits or exemptions are obtained and checked for validity 
on the NWCPO Register  http://facilityregister.nwcpo.ie/.  The relevant EWC code is also checked on the 
permit. Hard copies are kept in the site files. The waste streams will be recorded by the main contractor.

2 4 8

No additional measures.

Concrete Concrete use

4 5 20

Concrete and concrete water are high in pH which causes pollution 
of ground and groundwater, surface water and harms ecology. 
Mismanaged wet concrete has the potential to harm the 
environment.

Concrete and cement mixing activities will take place as far as possible from a watercourse or surface water 
drain, to reduce the risk of runoff entering a watercourse.   Surplus dry concrete, cement and grout is collected 
and stored correctly within secure containment. Excess made up concrete will be sent back to the batching 
plant in the first instance. 

2 5 10

No additional measures.



Concrete Concrete washout process

4 4 16

Run off and arisings from concrete washout activities contains high 
pH pollutants which cause harm to ground and surface water. 

Concrete mixing and delivery lorries should return to the batching plant for washout. Where this is not possible 
equipment, such as chutes, portable mixers, barrows, pump lines, shovels, etc. are washed out in a designated 
area that has been specifically designed to contain wet concrete/wash water Washout activities are not located 
near watercourses, boreholes or sensitive receptors. Effluent from washout is collected in a sealed system or 
container and not allowed to discharge to ground. Concrete washout is performed in an impermeable container 
such as a skip, plastic trough or specially constructed and lined washout pit. Evaporation or settlement methods 
are acceptable. In periods of heavy rainfall concrete washout skips/containers are covered to prevent excessive 
volumes or overflowing. The concrete washout area is inspected prior to use, lined, inspected during use and 
placed on hardstanding or impermeable protection which also includes provision to safeguard against run-off.  
Concrete washout water is then removed from site by certified waste collectors to approved disposal sites.

2 5 10

No additional measures.

Concrete Use of shuttering (washing down)

3 3 9

Concrete and concrete water are high in pH which causes pollution 
of ground and groundwater, surface water. 

Prefabricated or reusable shuttering required to be washed is managed on site. This run off has the potential to 
contain dilute amounts of shuttering lubricant and concrete residue. Any run-off from the washout process is 
captured either in a bunded area and removed by a waste collector approved by the NWCPO. 2 3 6

No additional measures.

Demolition Demolition of the existing building on site. 

3 4 12

Demolition of structures can cause dust impacts on local receptors 
(residences, businesses and water bodies).

Dampening down is employed during demolition activities if the weather is dry. Barriers may be required to be 
installed to prevent dust passing to sensitive receptors. Road sweeping employed where necessary to reduce 
dust impacts. All broken out material is checked for signs of contamination. If any are suspected this material is 
segregated. The concrete is then removed off site 

2 4 8

No additional measures.

Plant / vehicle use on roads Mud, dust generated on shared access routes

3 3 9

Dust and mud create nuisance on local roads. Impact on local 
receptors. 

Activities which produce dust and mud to be controlled on site as much as possible. Dampening down is 
employed at point source and for any stockpiles. Road sweeping to be employed where necessary to reduce 
dust and mud impacts. Silt fencing or ground profiling may be employed to prevent migration of silt which may 
form mud on roads. 

2 3 6

No additional measures.

Plant / vehicle use on roads Road sweeping

3 4 12

Incorrect management of road sweeping activities leads to 
environmental harm and a breach of legislation. Poorly executed 
road sweeping activities causes nuisance with regards to dust and 
mud on roads.

Ensure road sweeping activities are conducted by competent contractors with a clear scope of works. 
Coordination and consideration of local road-users is given where possible, for example, no road sweeping 
occurs on public roads during rush hours, school collection times, specifics applicable to the road and the site 
are accounted for. 2 4 8

No additional measures.

Foundations Generation of arisings
4 4 16

Potential damage to surrounding environment (ground, groundwater 
and watercourses).

Arisings from foundation activities are stored securely and assessed prior to removal from the works area. If the 
nature of the material is wet containment or silt prevention methods are employed such as silt fencing, skips. 2 4 8

No additional measures.

Demolition / Equipment Removal Segregation, storage and disposal of 
equipment

4 5 20

Equipment which contains hazardous substances such as oils, can 
harm the environment when incorrectly managed. Equipment which 
is to be relocated for reuse could be damaged through incorrect 
storage on the site. Failure to follow the Waste Regulations may 
result in environmental harm. Mismanagement of waste streams 
constitutes a breach of legislation and could result in prosecution 
and fines.

Equipment will be removed and held in secure containers or placed on containment. It will be appropriately 
labelled. Equipment intended for re-use or return to is stored securely and away from works areas and traffic 
routes which may have the potential for accidental damage. Competent contractors are used to remove 
equipment and all removal activities. 

2 5 10

No additional measures.

Plant and tool usage Spills and leaks from tools and plant

4 4 16

Poor maintenance of plant leads to higher potential for leaks and 
failures. Maintenance tasks increases risk of leaks and spills to 
ground or watercourse. Lack of preparation in spill response causes 
additional clean up and potential pollution events.

All plant delivered to site is inspected prior to first use by a competent person. Only modern, serviced plant is 
allowed on to site. Plant inspection checklists are carried out in. Daily and Weekly inspections are carried out. 
Plant maintenance regime is maintained. Any problems identified are reported and actioned (the plant is 
withdrawn from use). Any maintenance activities are undertaken off site where possible or in controlled areas 
where potential leaks and spills are contained and controlled. All works areas have a spill kit and plant is located 
near to spill kits at all times. Spill kits will be maintained, kept free from debris and dirt and water ingress. Spill 
response training and regular drills. 

2 4 8

No additional measures.

Plant and tool usage Storage of plant and tools

4 4 16

Poor storage of plant leads to higher potential for leaks and spills to 
ground or watercourse.

Areas for plant storage are located on bunded areas or in secure containers on hard-standing. Plant and tools 
are stored securely either in stores or in locked compounds with appropriate bunding, drip trays employed. 2 4 8

No additional measures.

Generators Use and containment of fuel in mobile and 
static generators.

4 5 20

Poor storage and maintenance of generators leads to higher 
potential for leaks and failures. Maintenance tasks and refuelling 
increases risk of leaks and spills to ground or watercourse.

All generators delivered to site are inspected prior to first use by a competent person. Only modern, serviced 
plant is allowed on to site. Generators are located on hard-standing, within a bund or within their own 
secondary containment. Mobile generators located on drip trays.  Inspections are carried out and generators 
are maintained by competent contractors. Any problems identified are reported and actioned (the plant is 
withdrawn from use). Spill kit located next to generator. Spill kits are to be maintained, kept free from debris 
and dirt and water ingress. Spill response training and regular drills. 

2 4 8

No additional measures.

Fuel Use of fuel (including refuelling of items).

4 4 16

Potential damage to surrounding environment in particular 
watercourse, groundwater or ground contamination. 

Any diesel bowsers on site are controlled by authorised personnel and are kept closed and locked when not in 
use. When refuelling takes place on site either via the bowser, tanker deliveries or handheld fuel cans the 
operations are located within a controlled area and with the use of containment or drip tray/plant nappies. Spill 
kits made available and easily accessible to the working parties. Drip trays to be used under all static plant and 
fuel powered items in the works areas. Induction includes refuelling operations. All handheld fuel containers are 
returned to stores when not in use. 

2 4 8

No additional measures.

Emergency conditions Fire
3 5 15

Storage of combustible materials and mismanagement of hot works 
results in a major event and/ or result in a significant pollution event 
in the event of a fire.

No fires are permitted on site. All hot works are subject to Hot Work Permits. Fire extinguishers and fire 
marshals are present on site. 2 4 8

No additional measures.

Emergency conditions Uncontrolled release of oil or other hazardous 
chemicals 3 5 15

Normal spill control measures overloaded resulting in pollution of 
controlled waters or ground. 

All activities involving significant volumes of oil or hazardous chemicals are subject to RAMS. 
2 5 10

No additional measures.
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